📄 DOCUMENT 3

Phase 2 Secondary Services Roadmap & Expansion Strategy

Hawassa MESOB One-Stop Service Center

Prepared For:
H.E. Mayor Tiratu Beyene
Hawassa City Administration

Prepared By:
Chief Enterprise Architect & Lead Consultant
Hawassa MESOB One-Stop Service Program

PART 1

(Sections 1–4: Strategic Purpose, Phase 2 Design Principles, Service Expansion Domains, Detailed Service List)

---

1. EXECUTIVE PURPOSE OF PHASE 2

1.1 Why Phase 2 Exists

Phase 1 stabilizes:

- Revenue
- High-volume services
- Public trust
- Integration discipline

Phase 2 expands MESOB into:

- Urban governance digitization
- Infrastructure permitting
- Social services digitization

- Compliance monitoring
- Inter-agency intelligence sharing

Phase 2 is not “more services.”

It is system maturity.

1.2 Strategic Objectives of Phase 2

Phase 2 must achieve:

1. Deep institutional integration
2. GIS-enabled urban control
3. Automated cross-bureau workflows
4. Predictive governance dashboards
5. Reduced regulatory bottlenecks
6. Strengthened enforcement capability

1.3 Timing

Phase 2 should begin:

6–9 months after Phase 1 stabilization.

Prerequisites:

- SLA compliance above 80%
- Core API endpoints operational
- Revenue dashboard active
- Bureau readiness verified

---

2. PHASE 2 DESIGN PRINCIPLES

Phase 2 services must meet at least 3 of the following criteria:

- Cross-bureau dependency
- Infrastructure or zoning impact
- Public compliance enforcement

- Regulatory approval complexity
- High complaint frequency
- Strategic economic impact

Phase 2 builds on the digital backbone established in Phase 1.

---

3. PHASE 2 SERVICE DOMAINS

Phase 2 expands MESOB into:

1. Construction & Urban Planning Services
2. Infrastructure & Utilities Coordination
3. Environmental & Sanitation Regulation
4. Public Safety & Compliance
5. Civil Registration Enhancements
6. Social Protection Services
7. Digital Governance & Transparency Tools

Estimated Total Services: 35–45

---

4. DETAILED PHASE 2 SERVICE BREAKDOWN

4.1 CONSTRUCTION & URBAN PLANNING SERVICES

(12–15 Services)

These services require GIS integration and multi-department review.

4.1.1 Building Permit Application

Current challenge:

- Multi-office physical approvals
- Long delays
- Lack of transparency

Phase 2 Digital Model:

- Digital architectural submission
- Zoning compliance auto-check
- Engineering review workflow
- Fee calculation engine
- Approval issuance

Requires:

- Zoning GIS layer
- Structural compliance module
- Environmental clearance check

SLA Target: 15 working days

4.1.2 Construction Stage Inspection Scheduling

Allows digital scheduling of inspection visits.

Reduces:

- Informal coordination
- Delay manipulation

4.1.3 Occupancy Certificate Issuance

Requires:

- Completion inspection validation
- Tax compliance check
- Infrastructure connection verification

4.1.4 Building Plan Amendment Approval

For modification requests.

Requires version control tracking.

4.1.5 Demolition Permit

Includes:

- Safety compliance verification
- Waste disposal plan submission

4.1.6 Zoning Change Application

Complex regulatory service.

Requires:

- GIS zoning map integration
- Public notice workflow
- Review committee approval module

4.1.7 Infrastructure Impact Assessment Filing

Required for large projects.

4.1.8 Utility Connection Approval (Preliminary)

Coordination with:

- Water authority
- Electricity provider
- Telecom provider

4.1.9 Road Access Permit

4.1.10 Outdoor Advertising Permit

High revenue potential.

4.1.11 Signage Permit

4.1.12 Fence Construction Approval

4.2 INFRASTRUCTURE & UTILITIES SERVICES

(6–8 Services)

4.2.1 Water Service Application Tracking

4.2.2 Sewerage Connection Permit

4.2.3 Electricity Connection Coordination Interface

(Not necessarily provided by MESOB but tracked)

4.2.4 Telecom Infrastructure Installation Permit

4.2.5 Road Excavation Permit

4.2.6 Utility Relocation Request

4.3 ENVIRONMENTAL & SANITATION SERVICES

(5–7 Services)

4.3.1 Environmental Compliance Certificate

4.3.2 Waste Management Registration

4.3.3 Industrial Pollution Reporting

4.3.4 Noise Permit Issuance

4.3.5 Solid Waste Contractor Licensing

4.4 PUBLIC SAFETY & COMPLIANCE SERVICES

(5–6 Services)

4.4.1 Fire Safety Certification

4.4.2 Public Event Permit

4.4.3 Crowd Management Approval

4.4.4 Emergency Compliance Reporting

4.5 CIVIL REGISTRATION ENHANCEMENTS

(Selective Integration)

4.5.1 Residence Confirmation Letter

4.5.2 Civil Record Verification for Land/Business

Integrated via API to federal civil registry where permitted.

4.6 SOCIAL PROTECTION SERVICES

4.6.1 Youth Employment Registration

4.6.2 Women Enterprise Support Registration

4.6.3 Urban Safety Net Program Enrollment

4.7 DIGITAL GOVERNANCE & TRANSPARENCY TOOLS

4.7.1 Public Service Status Tracking Portal

4.7.2 Online Complaint Management Dashboard

4.7.3 Executive Performance Dashboard (Mayor View)

PHASE 2 SERVICE COUNT SUMMARY

Domain	Estimated Services
Construction & Planning	12
Infrastructure & Utilities	6
Environmental	5
Public Safety	5
Civil Registration	2
Social Protection	3
Governance Tools	3

Total Estimated Phase 2 Services: 36

STRATEGIC IMPACT OF PHASE 2

Phase 2 enables:

- Full urban control visibility
- GIS-based decision support
- Infrastructure coordination discipline
- Digital enforcement capability
- Reduced corruption risk
- Increased investment confidence

END OF DOCUMENT 3 – PART 1

This part covered:

✓ Strategic purpose
✓ Design principles
✓ Domain expansion
✓ Detailed service listing

Reply with:

“Proceed with Document 3, Part 2.”

Next we will produce:

Operational integration model
Technical prerequisites
Phased rollout timeline
Budget & capacity implications
Risk controls for Phase 2 expansion.

📄 DOCUMENT 3

Phase 2 Secondary Services Roadmap & Expansion Strategy

Hawassa MESOB One-Stop Service Center

PART 2
(Sections 5–9: Operational Integration Model, Technical Prerequisites, Rollout Timeline, Budget Implications, Risk & Governance Controls)

---

5. PHASE 2 OPERATIONAL INTEGRATION MODEL

Phase 2 introduces complex, multi-bureau workflows.

Unlike Phase 1 (mostly transactional services), Phase 2 services are:

- Multi-stage
- Multi-review
- GIS-dependent
- Regulatory-heavy

Therefore, an advanced integration model is required.

5.1 Multi-Bureau Workflow Architecture

Each Phase 2 service must follow:

1. Digital Submission Layer (MESOB front desk or portal)
2. Automated Routing Engine
3. Bureau Review Modules
4. Cross-Bureau Validation APIs
5. Decision Consolidation Engine
6. Digital Approval / Rejection Issuance

7. SLA Monitoring & Escalation

Example: Building Permit

Applicant → MESOB → Urban Planning → Engineering → Environmental → Revenue → Final Approval

Each step logged digitally.

5.2 SLA Enforcement Model

Phase 2 introduces:

- Internal SLA per bureau step
- Escalation rule after threshold breach
- Automatic notification to bureau head
- Escalation to Mayor dashboard if overdue beyond tolerance

5.3 Integration with National MESOB Mesh

Phase 2 services must integrate with:

- Federal land validation (where required)
- Civil registry verification
- Tax authority (if federal overlap exists)

Integration path:

Hawassa MESOB → National API Gateway → Federal System

Clear demarcation:

City services remain locally governed.

---

6. TECHNICAL PREREQUISITES FOR PHASE 2

Phase 2 cannot start unless the following are operational:

6.1 Stable API Endpoints (Phase 1 Proven)

Every Phase 1 bureau must have:

- Documented APIs
- Authentication mechanism
- Error logging
- Version control

If not, Phase 2 expansion will fail.

6.2 GIS Integration Platform

Construction & zoning services require:

- Digital zoning map
- Plot overlay capability
- Boundary validation
- Coordinate reference system alignment

Minimum requirement:

- GIS server deployment
- Data digitization of zoning layers
- API exposure for compliance checking

6.3 Workflow Orchestration Engine

Needed for:

- Multi-step approvals
- Parallel review processing
- Escalation rules
- Conditional routing

Must support:

- Audit trail
- Time stamping
- Digital signature integration

6.4 Document Management System (DMS)

Phase 2 requires:

- Version control for building plans
- Large file storage
- Secure document access
- Retention policy enforcement

6.5 Increased Hosting Capacity

Compared to Phase 1:

- Larger storage
- Higher bandwidth
- Increased concurrency
- Disaster recovery readiness

If Ethio Telecom provides hosting:

Capacity requirements must be upgraded to Phase 2 load projections.

---

7. PHASE 2 ROLLOUT TIMELINE

7.1 Recommended Phased Approach

Phase 2 should not be launched all at once.

Recommended waves:

Wave 2A (Months 7–12)

- Building Permit

- Occupancy Certificate
- Zoning Change
- Road Excavation Permit
- Environmental Compliance Certificate

Wave 2B (Months 12–18)

- Utility Coordination
- Fire Safety Certification
- Public Event Permit
- Industrial Expansion Approval
- Waste Contractor Licensing

Wave 2C (Months 18–24)

- Digital Governance Tools
- Executive Dashboards
- Social Protection Integrations

7.2 Milestone Targets

Month 6: Phase 1 SLA > 80%
Month 9: GIS baseline completed
Month 12: Wave 2A operational
Month 18: Wave 2B operational
Month 24: Full Phase 2 stabilization

---

8. BUDGET & CAPACITY IMPLICATIONS

Phase 2 cost drivers:

1. GIS infrastructure
2. Workflow engine licensing/development
3. Storage expansion
4. Training for technical review staff
5. Inspection digitization tools
6. Additional integration development

Estimated budget multiplier relative to Phase 1:

1.5x – 2x Phase 1 IT cost

However:

Operational efficiency gains offset long-term costs.

---

9. RISK & GOVERNANCE CONTROLS

Phase 2 risks are higher than Phase 1.

9.1 Technical Risks

- GIS data incompleteness
- API instability
- Overloaded hosting environment
- Workflow engine misconfiguration

Mitigation:

- Pre-implementation pilot
- Stress testing
- Data digitization audit

9.2 Institutional Risks

- Bureau resistance to digital review
- SLA non-compliance
- Manual parallel processing
- Informal bypass attempts

Mitigation:

- Mayoral directive enforcement
- SLA penalty mechanism
- Digital-only approval mandate

9.3 Legal & Regulatory Risks

- Zoning regulation conflicts
- Land record disputes
- Environmental law overlap

Mitigation:

- Legal harmonization review
- Regulatory compliance audit before launch

9.4 Financial Risks

- Underestimation of integration cost
- Vendor scope ambiguity
- Hosting cost escalation

Mitigation:

- Detailed BoQ (Document 8)
- Vendor scope clarification (Document 9)
- Capacity forecasting model

PHASE 2 GOVERNANCE STRUCTURE

Recommended:

- Phase 2 Steering Committee chaired by Mayor
- Technical Subcommittee
- GIS Taskforce
- Integration Review Board
- SLA Compliance Monitoring Unit

PHASE 2 SUCCESS METRICS

1. Permit issuance time reduced by 40%
2. Construction approval backlog reduced by 50%

3. Utility coordination delays reduced by 60%
4. Investor approval transparency improved
5. Real-time urban planning dashboard operational

DOCUMENT 3 COMPLETE

This concludes:

✓ Phase 2 Service Domains
✓ Integration Model
✓ Technical Prerequisites
✓ Rollout Timeline
✓ Budget Implications
✓ Risk & Governance Controls

Reply with:

"Proceed with Document 4, Part 1."

Next we begin:

Infrastructure & Technology Needs
(Exact technology stack required to run Phase 1 priority services).