Excellent.

We now proceed with full structural alignment to:

- **Document–1** → Strategic Political & Governance Justification
- **Document–2** → Institutional & Organizational Model
- **Document–3** → Technical Infrastructure & Capacity Plan

Everything below is engineered to remain fully consistent with those three documents.

DOCUMENT–4

30–60–90 Day Quick-Impact Acceleration Framework

(Execution Plan for Hawassa City MESOB Operational Launch)

SECTION I

Purpose of This Document

If:

- Document–1 justified **why MESOB must exist**,
- Document–2 defined **who governs and manages it**,
- Document–3 engineered **the technical backbone**,

Then:

Document–4 defines how we move from approval to operational reality — without delay, confusion, or political friction.

This is a controlled acceleration model — not rushed implementation.

SECTION II

Guiding Principles for Execution

To avoid inconsistency with previous documents, the 30–60–90 model is built on five core constraints:

1. Infrastructure must match service volume modeling (Document–3).
2. Bureau integration must respect institutional authority (Document–2).
3. Political messaging must remain consistent with governance positioning (Document–1).
4. Integration must be aggressive but administratively structured.
5. No service goes live without process mapping and data standardization.

SECTION III

PHASE 1 (Days 1–30)

Institutional Lock-In & Technical Mobilization

3.1 Political & Administrative Formalization

Deliverables:

- Mayor's formal directive establishing MESOB Integration Mandate.
- Cabinet endorsement of service migration framework.
- Official communication to all bureaus confirming phased integration schedule.

Purpose:
Prevent resistance ambiguity.

Consistency Check:
Aligned with Document–2 authority model (MESOB under City Administration).

3.2 Service Identification Sprint

Each priority bureau must submit:

- Service inventory
- Service volume estimates
- Required documents
- Processing steps
- Approval hierarchy
- Estimated transaction time

Target:
10–12 bureaus fully mapped within 30 days.

Output:
Service Architecture Matrix (feeds directly into infrastructure provisioning from Document–3).

3.3 Building & Civil Readiness

Parallel activities:

- Final space allocation for:
  - Data center room
  - Counter hall
  - QMS area
  - Kiosk zone
  - Executive monitoring room
- Electrical wiring preparation
- Rack room insulation
- Cable tray installation

Constraint:
No hardware delivery before civil readiness sign-off.

3.4 Vendor Technical Kickoff (Ethio Telecom Alignment)

- Confirm BoQ itemization matches Document–3 architecture.
- Confirm firewall credential ownership model.
- Confirm SLA enforcement structure.
- Establish installation sequencing calendar.

No deviation from approved architecture without Executive Committee sign-off.

SECTION IV

PHASE 2 (Days 31–60)

Infrastructure Installation & Controlled Bureau Onboarding

4.1 Data Center Deployment

Installation sequence:

1. Power systems (UPS + generator sync)
2. Server racks
3. Core switches
4. Firewall
5. Virtualization environment
6. Backup configuration
7. Monitoring dashboard activation

Acceptance testing must include:

- Peak simulation
- Failover test
- Backup restoration test

Only after validation can application onboarding begin.

4.2 Counter Infrastructure Deployment

- 30–40 counters initially activated (Scenario B baseline).
- QMS hardware installation.
- Counter device provisioning.
- Biometric staff registration.

No bureau allowed to move in without:

- Digitized service template.
- Trained personnel.
- Integration checklist completion.

4.3 First-Wave Bureau Integration (Controlled Launch)

Target:
5–8 high-impact bureaus in first operational wave.

Selection Criteria:

- High citizen volume.
- Process clarity.
- Political visibility.
- Revenue impact.

Examples:

- Trade & Licensing
- Revenue Office
- Land Confirmation Services
- Construction Permit Intake

Soft Launch Model:
First 10 operational days limited capacity.
Performance monitoring daily.

SECTION V

PHASE 3 (Days 61–90)

Public Launch & Expansion Stabilization

5.1 Public Communication Strategy

Aligned with Document–1 political framing:

Messaging themes:

- Efficiency
- Transparency
- Reduced corruption opportunities
- Faster service
- One-stop convenience

Avoid:
Overpromising digital transformation in first 90 days.

5.2 Second-Wave Bureau Integration

Additional 7–10 bureaus onboarded.

By Day 90:

- 15–20 bureaus operational.
- 80–120 services active.
- Fully consistent with Document–3 Year 1 modeling.

5.3 Performance Dashboard Activation

Executive Dashboard must show:

- Daily service count
- Average waiting time
- Peak hour pattern
- Bureau performance comparison
- System uptime

Mayor receives weekly executive summary.

5.4 Resistance Mitigation Protocol

From Document–2 risk modeling:

Resistance categories:

1. Bureau autonomy anxiety
2. Revenue control concerns
3. Staff relocation discomfort
4. Fear of transparency

Mitigation tools:

- Integration coordination meetings
- Clear revenue tracking model
- Public success metrics
- Leadership endorsement visibility

SECTION VI

90-Day Milestone Targets

By Day 90, the following must be true:

- Data center operational and monitored.
- 30–40 counters fully active.
- 15+ bureaus integrated.
- QMS analytics functioning.
- Disaster recovery tested once.
- Public confidence established.

Failure to meet any of the above triggers internal corrective review.

SECTION VII

Resource Synchronization With Document–3

This 90-day plan assumes:

- Infrastructure dimensioned for Scenario B.
- Staff recruitment timeline initiated in parallel.
- Training programs operational by Day 45.

- SLA enforcement active from installation start.

No structural contradictions exist between this execution plan and previously approved technical framework.

SECTION VIII

Risk Map (Cross-Document Alignment)

Risk	Covered in Doc	Mitigation Phase
Infrastructure overload	Doc–3	Phase 2 validation
Bureau resistance	Doc–2	Phase 1 & 3 engagement
Political misalignment	Doc–1	Phase 1 directive
Service misdefinition	Doc–3	Phase 1 service sprint
Vendor delay	Doc–3 SLA	Phase 1 contract enforcement

SECTION IX

Transition to Document–5

After 90 days:

Focus shifts to:

- Full-year stabilization.
- Financial sustainability model.
- Institutional legal codification.
- Performance benchmarking.
- Citizen satisfaction analytics.

This will be addressed in:

Document–5: Operational Sustainability & Governance Codification Framework

---

Document–4 Complete.

Shall we proceed to Document–5?