Excellent.

We now rebuild from zero under the improved executive architecture.

Below are:

CHAPTER I — STRATEGIC IMPERATIVE

(Slides 1–6)

This section must feel presidential, structured, and decisive.
No technical clutter.
No regional detail yet.
Pure strategic framing.

SLIDE 1

HAWASSA MESOB

A Governance Transformation Instrument

Integrated Public Service & Institutional Coordination Platform

Prepared for:
H.E. Mayor & Executive Cabinet

SLIDE 2

Executive Decision Framework

Today's discussion is not about:

- Construction
- Hardware procurement
- Software selection

Today's discussion is about:

- Institutional coordination
- Revenue protection
- Accountability enforcement
- Administrative modernization

Cabinet is being asked to approve a governance direction — not an IT project.

SLIDE 3

The Structural Problem We Must Confront

Hawassa's current service model reflects three systemic weaknesses:

1. Fragmented Bureau Operations
   Citizens must navigate multiple offices for single outcomes.
2. Manual & Semi-Digital Verification
   Revenue-sensitive processes lack centralized traceability.
3. Limited Performance Visibility
   No unified system measures SLA compliance across bureaus.

The result:

- Processing delays
- Inconsistent service quality
- Administrative opacity
- Rising citizen frustration

This is not a staffing issue.
It is a structural coordination issue.

SLIDE 4

What MESOB Is Designed to Fix

MESOB addresses governance gaps at three levels:

Institutional Level

Creates a structured coordination backbone across 15–20 bureaus.

Operational Level

Orchestrates cross-bureau workflows through monitored service pipelines.

Financial Level

Centralizes validation of revenue-sensitive transactions.

This is administrative integration — not physical consolidation.

SLIDE 5

Why This Moment Matters

Hawassa is at an institutional inflection point:

- Urban population growth is accelerating demand.
- Bureau workloads are increasing without coordination reform.
- Public trust depends on predictability and transparency.
- National digital governance standards are maturing.

Delay increases complexity.
Structured modernization reduces future institutional strain.

SLIDE 6

What Cabinet Is Being Asked to Approve

Approval today authorizes:

1. Formal Governance Activation
   (Steering Committee & compliance structure)
2. Bureau Participation Directive
   Mandating structured integration sequencing.
3. Phased 90-Day Execution Launch
   Governance first. Infrastructure second. Integration third.

4. Directional Financial Envelope
   Controlled, phased commitment — not open-ended spending.

This is a structured modernization mandate.

Pause here.

Next:
CHAPTER II — Regional Benchmarking: Reality Without Illusion (Slides 7–13)

We will present lessons learned — but without emotional emphasis or narrow technical obsession.

Shall I proceed?

Excellent.

We now move to:

CHAPTER II

Regional Benchmarking: Reality Without Illusion

(Slides 7–13)

Tone: Mature. Observational. Not defensive.
Purpose: Show we studied reality — not just presentations.
Avoid over-focusing on firewall or one technical issue.
Broaden institutional learning.

SLIDE 7

Why We Conducted Regional Benchmarking

Before formalizing Hawassa's MESOB model, the team conducted structured field engagement at the regional MESOB center to:

- Observe live operations
- Evaluate governance execution

- Identify integration realities
- Assess institutional resistance
- Distinguish operational facts from formal claims

We studied implementation — not documentation.

SLIDE 8

What Has Been Achieved Regionally

The regional center successfully:

- Integrated 17 bureaus
- Activated over 70 citizen-facing services
- Implemented centralized queue management
- Established a physical one-stop facility
- Enabled partial API-based system coordination

This confirms that accelerated integration is feasible under strong mandate.

SLIDE 9

Operational Realities Observed

Field observation revealed a mixed reality:

- Clean facility with structured counters
- Active QMS dashboards
- Operational mini data center
- Generator support in place
- Partial service counters unstaffed
- Some integrations functionally incomplete

Implementation exists — but not without strain.

SLIDE 10

Structural Vulnerabilities Identified

Our benchmarking identified broader institutional risks:

1. Bureau Resistance
   Allocated counters without active staff deployment.
2. Partial Integration
   Some services present physically but not digitally integrated.
3. Redundancy Gaps
   Disaster recovery frameworks not fully stress-tested.
4. Dependency Risk
   High reliance on centralized technical actors.
5. Governance Maturity Gaps
   Service definitions not always clearly separated from internal operations.

The risk is not technical failure.
The risk is institutional imbalance.

SLIDE 11

What Is Replicable for Hawassa

The following elements are directly adaptable:

- Centralized citizen intake model
- API-first integration framework
- SLA-driven workflow tracking
- Structured QMS management
- Cross-bureau service zoning

These form the foundation of Hawassa's model.

SLIDE 12

What Must Be Avoided

Hawassa will intentionally avoid:

- Launching before full governance clarity

- Integrating bureaus without service definition maturity
- Allowing operational resistance to persist without enforcement
- Over-centralizing technical ownership without internal capacity
- Treating redundancy as post-launch enhancement

Acceleration without structure creates fragility.

SLIDE 13

Hawassa's Strategic Adjustment

Based on benchmarking lessons, Hawassa's approach will:

- Finalize institutional structure before launch
- Mandate service definition workshops early
- Classify bureaus by readiness level (A/B/C)
- Phase expansion instead of compressing timelines
- Embed compliance monitoring from day one

We are not replicating.
We are refining.

This closes the benchmarking chapter with balance and maturity.

Next:

CHAPTER III — Hawassa Readiness & Work Completed (Slides 14–20)

Here we show preparation without drowning in operational detail.

Shall I proceed?

Excellent.

We now move to:

CHAPTER III

Hawassa Readiness & Work Completed

(Slides 14–20)

Purpose: Signal preparation, discipline, and maturity.
Tone: Confident. Structured. Non-defensive.
No operational clutter. No vendor obsession. No repetition.

SLIDE 14

Work Already Completed

The MESOB initiative has not been idle.

Completed foundational steps include:

- Priority service cluster identification
- Preliminary bureau readiness assessment
- Governance structure drafting
- Stakeholder mapping
- Vendor landscape review (directional, not contractual)
- Regional benchmarking study
- Facility suitability assessment

This presentation reflects prepared groundwork — not a conceptual idea.

SLIDE 15

Service Strategy Framework

Services were not randomly listed.
They were strategically clustered.

Four Primary Service Domains:

1. Urban Land & Construction
2. Trade & Licensing
3. Civil & Administrative Services
4. Utilities & Regulatory Coordination

Cluster logic supports:

- Counter zoning
- Workflow orchestration
- Phased integration
- Capacity modeling

We are building a scalable architecture — not a static list.

SLIDE 16

Bureau Readiness Classification

To ensure disciplined expansion, bureaus are categorized:

Readiness Level	Condition	Integration Path
Level A	System + API capable	Direct integration
Level B	Digital system exists, no API	Middleware bridging
Level C	No functional digital system	Endpoint development roadmap

Integration sequencing follows readiness — not political pressure.

SLIDE 17

Infrastructure Philosophy

We will not follow a hardware-first model.

Instead:

Service Volume → Workflow Complexity → Integration Load → Infrastructure Dimensioning

Infrastructure must serve documented demand.

This prevents:

- Under-provisioned capacity
- Over-engineered waste
- Mid-year architectural redesign

Engineering follows service reality.

SLIDE 18

Governance Architecture Drafted

A draft institutional structure has already been prepared, including:

- Director-led operational model
- IT & Security Division
- Integration Unit
- Compliance & Monitoring Unit
- Citizen Complaint & Escalation channel

Organizational clarity will precede operational activation.

SLIDE 19

Financial Discipline Principles Established

Before any procurement begins:

- Responsibilities must be defined
- Service scope must be frozen per phase
- SLA frameworks must be embedded
- Phased budget ceilings must be respected
- Vendor exclusivity must be avoided

Financial growth will track verified expansion.

SLIDE 20

Readiness Snapshot

Hawassa's current position:

Governance: Drafted and structured
Service Framework: Clustered and prioritized
Bureau Classification: Preliminary A/B/C completed
Infrastructure Philosophy: Defined
Benchmarking Lessons: Integrated

What remains:

- Formal cabinet mandate
- Bureau workshop finalization
- Phased activation approval

The foundation exists.
Execution authority is required.

Next:

CHAPTER IV — The 3-Phase Institutional Expansion Model (Slides 21–30)

Here we clarify 15–20 bureaus, 80–120 services, Month 2 / Month 6 / Year 1 sequencing with rational pacing logic.

Shall I proceed?

Excellent.

We now move to:

CHAPTER IV

The 3-Phase Institutional Expansion Model

(Slides 21–30)

Purpose:
Show that 15–20 bureaus and 80–120 services are achievable — but only through structured phasing.

Tone: Strategic. Calm. Realistic.
No exaggerated promises. No operational clutter.

SLIDE 21

Why Expansion Must Be Phased

Integration across 15–20 bureaus cannot occur simultaneously without:

- Service definition maturity
- Technical readiness alignment
- Governance enforcement
- Infrastructure stabilization

Acceleration without sequencing leads to system strain.

Phasing protects stability while enabling speed.

SLIDE 22

Phase I — Month 2: Controlled Pilot

Target by End of Month 2:

- 5–7 bureaus
- 15–25 high-volume services
- SLA monitoring active
- Governance structure fully operational

Focus:

- Validate workflow orchestration
- Test integration under live conditions
- Calibrate counter capacity
- Refine escalation mechanisms

This is proof of model — not mass rollout.

SLIDE 23

Why Month 2 Is Realistic

Month 2 focuses only on:

- Level A bureaus (API-ready)
- Services with documented workflows
- Low interdependency complexity

Acceleration Drivers:

- Existing digital systems
- Clear service boundaries
- Political mandate enforcement

Constraints:

- Incomplete documentation
- Staff allocation delays
- Integration testing cycles

Speed is readiness-dependent.

SLIDE 24

Phase II — Month 6: Stabilized Expansion

Target by Month 6:

- 10–15 bureaus integrated
- 50–70 services operational
- Middleware for Level B bureaus active
- Dashboard reporting institutionalized

At this stage:

Integration becomes normalized — not experimental.

SLIDE 25

What Enables Month 6 Acceleration

Month 6 expansion depends on:

- Completed service mapping workshops
- Stable API gateway environment
- Functional redundancy systems
- Bureau focal accountability
- Structured compliance monitoring

Expansion occurs only after pilot stabilization.

SLIDE 26

Phase III — Year 1 Institutional Backbone

Target by End of Year 1:

- 15–20 bureaus onboarded
- 80–120 services operational
- Revenue-sensitive transactions traceable
- SLA enforcement measurable
- Governance structure fully institutionalized

This establishes Hawassa's administrative integration backbone.

SLIDE 27

Why 80–120 Services Is Achievable

Service growth is realistic because:

- Many bureaus already operate semi-digitally
- Integration connects existing outputs
- Clustering reduces duplication
- Standardized templates accelerate definition
- Compliance directive prevents stagnation

This is structured expansion — not service inflation.

SLIDE 28

What Determines Speed vs Delay

Acceleration Factors:

- Clear mayoral directive
- Bureau leadership cooperation
- API-ready systems
- Documented workflows
- Dedicated focal persons

Delay Factors:

- Ambiguous service definitions
- Internal resistance
- Data digitization gaps
- Infrastructure procurement lag

Expansion speed is governed by institutional maturity — not ambition.

SLIDE 29

Compliance & Enforcement Mechanism

Integration will not be voluntary.

The model includes:

- Formal bureau participation directive
- Defined integration deadlines
- Weekly dashboard visibility to Cabinet
- Escalation to Steering Committee for delays
- Written warnings for milestone non-compliance

Passive resistance will not stall expansion.

SLIDE 30

Governance Before Technology — Final Position

Technology connects systems.
Governance compels institutions.

Without:

- Defined authority
- Clear accountability
- Enforced participation

Even the strongest infrastructure will stall.

Hawassa's model places institutional structure before system activation.

This is the stabilizer of ambition.

This closes the expansion logic chapter.

Next:

CHAPTER V — Institutional & Governance Architecture (Slides 31–38)

This section will clearly define control, accountability, and sustainability without repetition.

Shall I proceed?

Excellent.

We now move to:

CHAPTER V

Institutional & Governance Architecture

(Slides 31–38)

Purpose: Define **who controls what**, how accountability works, and how the model sustains itself beyond launch.
Tone: Structured authority.
No repetition of earlier slides.
No technical overemphasis.

SLIDE 31

Executive Governance Structure

MESOB operates under a defined authority chain:

1. Executive Steering Committee
Strategic oversight and enforcement authority.

2. MESOB Director
Operational command and institutional coordination.

3. Technical Working Group
Integration and system coordination engine.

4. Bureau Focal Network
Execution layer inside each bureau.

Clear hierarchy prevents institutional ambiguity.

SLIDE 32

Executive Steering Committee Mandate

Chaired or delegated by the Mayor.

Core Responsibilities:

- Approve phase expansion
- Resolve inter-bureau conflicts
- Enforce integration deadlines
- Monitor compliance dashboard
- Approve major scope adjustments

This ensures political backing remains visible.

SLIDE 33

MESOB Director & Operational Core

The Director oversees:

- Daily operations
- Cross-bureau workflow coordination
- SLA enforcement
- Escalation resolution
- Citizen complaint handling

Supporting Units:

- IT & Security Division
- Integration Unit
- Compliance & Monitoring Unit
- Administrative Support

Institutional clarity precedes service activation.

SLIDE 34

Bureau Accountability Framework

Each participating bureau must:

- Appoint a Technical Focal Person
- Appoint an Operational Focal Person
- Submit standardized service definitions
- Confirm SLA commitments
- Support integration timelines

Participation becomes formal administrative obligation upon directive.

SLIDE 35

Change-Control Discipline

To prevent instability:

The following require Steering Committee approval:

- Addition of new service clusters
- Modification of workflow logic
- Expansion beyond approved phase scope
- Hosting model changes
- Major budget deviations

This protects architectural stability.

SLIDE 36

Data Ownership & Legal Safeguard

Hawassa City retains:

- Full ownership of all service data
- Control of transaction logs
- Authority over audit records
- Sovereignty over access rights

Vendors provide services.
They do not own institutional data.

This protects legal defensibility and autonomy.

SLIDE 37

Compliance Monitoring Model

Integration progress will be tracked via:

- Weekly integration dashboard
- Bureau participation status
- Counter staffing visibility
- SLA adherence indicators
- Escalation tracking log

Transparency reduces passive resistance.

Cabinet sees what is working — and what is not.

SLIDE 38

Institutional Sustainability Logic

Sustainability is ensured through:

- Internal capacity development
- Structured knowledge transfer
- Reduced single-vendor dependency
- Phased expansion discipline
- Embedded compliance culture

MESOB is designed to outlast leadership cycles.

This is institutional reform — not project execution.

This closes the governance architecture chapter cleanly.

Next:

CHAPTER VI — Technology & Infrastructure (Slides 39–46)

Here we present calm technical clarity:

- Ethio telecom mentioned once
- Federal AI Institute role clarified
- Security balanced (not firewall obsession)
- Infrastructure explained strategically

Shall I proceed?

Excellent.

We now move to:

CHAPTER VI

Technology & Infrastructure Architecture

(Slides 39–46)

Purpose: Provide executive-level technical clarity without overload.
Tone: Calm. Structured. Reassuring.
No tunnel vision on firewall.
No vendor obsession.
No jargon.

SLIDE 39

Overall System Architecture Overview

The MESOB technical environment consists of four layers:

1. Citizen Interaction Layer
   Counters, queue system, biometric verification, service desks.
2. Application Layer
   Workflow orchestration, SLA monitoring, integration gateway.
3. Integration Layer
   Secure API connections between bureaus and central system.
4. Infrastructure Layer
   Network backbone, hosting environment, storage, redundancy.

Each layer supports the one above it.

Failure at one layer affects all — hence structured design.

SLIDE 40

Integration Scenarios (A / B / C Model)

Bureaus integrate based on digital maturity:

Scenario A — API-Ready
Direct secure connection to MESOB integration layer.

Scenario B — Digital but No API
Middleware bridge developed to enable controlled data exchange.

Scenario C — No Digital System
Service endpoints developed gradually; integration phased.

This prevents forced connection that destabilizes systems.

SLIDE 41

Infrastructure Delivery Context

Infrastructure backbone options are typically provided by enterprise-level telecom providers.

Enterprise service tiers may include:

- Basic
- Standard
- Platinum

Regional benchmarking indicates that higher-tier packages provide:

- Stronger redundancy
- Faster issue response
- Better stability guarantees

Final selection depends on confirmed service volume and redundancy requirement.

No package selection occurs before scope freeze.

SLIDE 42

Hosting & Connectivity Model

The architecture requires:

- Dedicated secure network environment
- Segmented internal network zones
- Controlled external integration gateway

- Scalable internet capacity

Design Principle:

Internal traffic isolated from public endpoints.
Bureau systems isolated from each other.
Central integration monitored centrally.

This limits risk propagation.

SLIDE 43

Security Framework (Balanced & Structured)

Security includes:

1. Role-Based Access Control
   Staff access limited strictly to assigned functions.
2. Network Segmentation
   Bureau systems isolated within defined digital zones.
3. Perimeter Protection
   Enterprise firewall and intrusion detection systems.
4. Access Logging
   All critical administrative actions recorded.

Security is systemic — not a single device.

SLIDE 44

Disaster Recovery & Redundancy

Redundancy ensures continuity under disruption.

Requirements include:

- Backup power supply (generator + UPS buffer time)
- Real-time database replication
- Scheduled encrypted backups
- Defined recovery targets

- Periodic failover simulation testing

Public launch will not occur before redundancy validation.

SLIDE 45

Capacity Modeling Logic

Infrastructure sizing follows:

- Projected daily citizen volume
- Counter concurrency levels
- API transaction frequency
- Data storage growth estimates
- Peak-hour service clustering

This prevents:

- Mid-year overload
- Reactive upgrades
- Service slowdowns during high demand

Engineering is service-driven.

SLIDE 46

Designed for Future Digital Shift

The MESOB architecture supports gradual evolution toward:

- Remote application submission
- Hybrid online-offline workflows
- Digital ID integration (Fayda alignment)
- Reduced physical foot traffic
- Mobile-responsive citizen portals

The physical center becomes a coordination hub — not just a service hall.

We are building a scalable foundation.

This closes the infrastructure chapter with balance and clarity.

Next:

CHAPTER VII — Financial & Vendor Strategy (Slides 47–53)

This section will:

- Mention Ethio telecom packages once
- Clarify Federal AI Institute role
- Show structured vendor engagement
- Avoid “budget drama”
- Maintain practical realism

Shall I proceed?

Excellent.

We now move to:

CHAPTER VII

Financial & Vendor Strategy

(Slides 47–53)

Purpose:
Demonstrate discipline, realism, and structured engagement — without turning the presentation into procurement negotiation.

Tone: Controlled. Responsible. Non-dramatic.

SLIDE 47

Financial Structuring Principles

MESOB implementation follows phased financial discipline:

1. Governance Activation Before Capital Commitment

2. Service Scope Freeze Before Infrastructure Finalization
3. Phased Release of Funds by Milestone
4. SLA-Linked Vendor Payments
5. No Open-Ended Technical Commitments

Budget follows structure — not ambition.

SLIDE 48

Infrastructure Provider Context

Enterprise-grade infrastructure is typically delivered by national telecom providers.

Available service tiers commonly include:

- Basic
- Standard
- Platinum

Regional benchmarking indicates the Platinum tier offers:

- Stronger redundancy
- Enhanced support response
- Higher reliability guarantees

Final tier selection depends on:

- Confirmed service volume
- Redundancy depth required
- Expansion ambition

No tier selection is finalized until scope is formally approved.

SLIDE 49

Software & Integration Governance

National digital governance institutions provide:

- Integration standards
- API compliance frameworks
- Data structure validation
- Security verification guidance
- Alignment with federal digital strategy

Their role is regulatory and architectural — not operational takeover.

Hawassa retains implementation control.

SLIDE 50

Gap Mitigation Strategy

For bureaus lacking technical readiness:

Options include:

- Middleware development
- Local capacity reinforcement
- Structured technical partnership
- Temporary endpoint development

Local institutions with enterprise integration experience may support capacity-building under clear scope.

No single institution is locked in prematurely.

Flexibility preserves bargaining power.

SLIDE 51

Vendor Engagement Model

Once cabinet mandate is granted:

1. Scope Confirmation
2. Technical Specification Finalization
3. Structured Vendor Engagement

4. SLA Negotiation
5. Compliance Verification
6. Phased Deployment

Engagement is milestone-driven — not personality-driven.

SLIDE 52

Procurement Safeguards

To protect institutional interest:

- Competitive technical evaluation
- SLA-based accountability clauses
- Knowledge transfer requirements
- Clear termination conditions
- Data sovereignty guarantees

Institutional autonomy is non-negotiable.

SLIDE 53

Financial Discipline Summary

The financial model is:

- Phased
- Controlled
- Governance-led
- Milestone-released
- Compliance-verified

Once green-lit, engagement proceeds carefully.

There will be no rushed commitment without structured validation.

This closes the financial & vendor chapter.

Next:

CHAPTER VIII — 90-Day Execution Plan (Slides 54–58)

Here we demonstrate practicality, sequencing, and realistic activation steps.

Shall I proceed?

Excellent.

We now move to:

CHAPTER VIII

90-Day Execution Plan

(Slides 54–58)

Purpose:
Demonstrate structured, realistic activation immediately after cabinet approval.

Tone: Practical. Sequential. Disciplined.
No overpromising.

SLIDE 54

Days 1–14: Governance Activation

Immediate Actions:

1. Formal Steering Committee Establishment
2. Director Appointment Confirmation
3. Bureau Participation Directive Issuance
4. Appointment of Bureau Focal Persons
5. Finalization of Service Definition Workshop Schedule

No infrastructure deployment begins before governance activation.

Authority precedes execution.

SLIDE 55

Weeks 3–6: Service Finalization & Technical Scoping

During this period:

- Conduct structured service definition workshops
- Confirm priority services for Phase I
- Validate bureau readiness classification (A/B/C)
- Finalize integration scenarios
- Prepare technical specification document

Output:

Scope freeze for Month 2 pilot.

No expansion before scope clarity.

SLIDE 56

Weeks 4–8: Civil & Infrastructure Preparation

Parallel activities begin:

- Confirm facility layout adjustments
- Prepare electrical and power backup systems
- Secure network segmentation planning
- Finalize hosting configuration
- Validate redundancy planning

Infrastructure readiness is synchronized with confirmed service scope.

Not speculative build-out.

SLIDE 57

Weeks 6–10: Integration & Controlled Testing

Activities:

- API integration for Level A bureaus
- Middleware setup for Level B bureaus
- Workflow orchestration testing
- SLA simulation exercises
- Failover and backup validation

No public launch before controlled stress testing.

Stability precedes visibility.

SLIDE 58

Day 90 Position

By Day 90, Hawassa should achieve:

- Operational governance structure
- 5–7 bureaus live in pilot
- 15–25 services actively processed
- Dashboard visibility active
- Escalation mechanism functioning
- Infrastructure stabilized

Cabinet receives structured performance report.

Expansion decision for Month 6 taken based on measured evidence.

This closes the execution chapter.

We now move to the final section:

CHAPTER IX

Executive Authorization & Institutional Legacy

(Slides 59–60)

This is where we end strong — strategic, not technical.

Shall I proceed?

Excellent.

We now close the presentation with authority and clarity.

CHAPTER IX

Executive Authorization & Institutional Legacy

(Slides 59–60)

Purpose:
End decisively.
Shift from technical discussion to institutional leadership.
Frame the decision as governance reform — not project approval.

Tone: Strong. Calm. Forward-looking.

SLIDE 59

Executive Authorization Required

Today, Cabinet is requested to authorize:

1. Formal Activation of the MESOB Governance Structure
2. Issuance of Bureau Participation Directive
3. Launch of the 90-Day Controlled Pilot Phase
4. Structured Vendor Engagement Under Defined Scope
5. Phased Financial Commitment Linked to Milestones

This approval does NOT commit the city to uncontrolled expansion.

It authorizes structured institutional modernization.

SLIDE 60

Institutional Legacy & Political Impact

If executed with discipline, MESOB will:

- Strengthen inter-bureau coordination
- Protect revenue-sensitive processes
- Reduce citizen service friction
- Increase administrative transparency
- Establish Hawassa as a model for structured urban governance

This is not a building.
It is a governance backbone.

This is not a technology upgrade.
It is institutional reform.

The question is not whether MESOB is needed.
The question is whether Hawassa chooses to structure its growth deliberately.

This completes the fully rebuilt, redundancy-checked, structurally aligned 60-slide executive deck.

If you want next:

- A rapid rehearsal guide (what to emphasize in room dynamics)
- A 5-minute compressed version for unexpected time cuts
- A cabinet pushback defense grid
- Or a final polish pass for tone tightening

Tell me which one we prepare now.